

Initial Project Planning Template

Date	1 July 2026
Team ID	XXXXXX
Project Name	Smart Agricultural Production Optimization Engine (OptiCrop)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Dataset Preparation	USN-1	Collect, clean, and preprocess the crop dataset	3	High	Sowreddy Nithya Reddy	22-06-2026	24-06-2026
Sprint-1	ML Model Development	USN-2	train, evaluate, and optimize the crop recommendation model	5	High	Sowreddy Nithya Reddy	24-06-2026	25-06-2026
Sprint-2	Application Development	USN-3	Develop Flask backend, integrate the ML model, and design the frontend	5	High	Sowreddy Nithya Reddy	26-06-2026	28-06-2026
Sprint-2	Testing & Validation	USN-4	Test the application, validate prediction results, and fix issues	4	Medium	Sowreddy Nithya Reddy & Rishitha Pigili	29-06-2026	1-07-2026
Sprint-3	Documentation & Presentation	USN-5	Prepare documentation, presentation, GitHub repository, and deployment support	3	Medium	Sowreddy Nithya Reddy & Rishitha Pigili	2-07-2026	4-07-2026